
Fiscal Year: 2006  Period: April***** Baseline Scenario: Outyear Surface Water Offsite *****

Baseline by Year Report 
WBS 04.11.10.10 - Outyear Surface Water Off-site

Incremental - Unescalated Dollars

WBS  Prior 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021  To Go  Total 

  435 435 10352 876 986 618 6441 1972      22115
04.11.10.10 - Outyear Surface Water Off-site

  307 307 306 307 307 307 308 306      2455
   04.11.10.10.01 - Surface Water (Offsite) Subproject

   Mgmt

  128 128 14           271
   04.11.10.10.02 - RI/FS Work Plan

    9859           9859
   04.11.10.10.03 - Remedial Investigation

    173 206          379
   04.11.10.10.04 - RI/FS Report

     336 153         489
   04.11.10.10.05 - Feasibility Study

     27 76         103
   04.11.10.10.06 - Proposed Plan

      173 61        234
   04.11.10.10.07 - Record of Decision/LUCIP

      278 70        348
   04.11.10.10.08 - Remedial Design Work Plan

       70 13       84
   04.11.10.10.09 - Remedial Design Report

       109 23       133
   04.11.10.10.10 - Remedial Action Work Plan

        6096 1545      7641
   04.11.10.10.11 - Remedial Action

         121      121
   04.11.10.10.12 - Remedial Action Completion

   Report

  435 435 10352 876 986 618 6441 1972      22115
TOTAL
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